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PERFORMANCE TIME WORKSHEET FOR EWP LEVEES OR DITCH CLEANOUT 

 
Job No.   Type of Work    

By   Date  Checked    Date     

No. of 10 hour days per week   Site is located in    , Missouri. 
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COMMENTS 

JAN 31           

FEB 28           

MAR 31           

APR 30           

MAY 31           

JUNE 30           

JULY 31           

AUG 31           

SEPT 30           

OCT 31           

NOV 30           

DEC 31           

 

 

 

Probable date, Notice to Proceed        

Probable date, Construction to Begin       

Working Days Allowed for Performance       

 

Calendar Days Allowed for move-in       

Total Number Calendar Days allowed in Contract      

Probable date, Construction to end        
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PERFORMANCE TIME WORKSHEET 

 

CENTRAL & NORTH MISSOURI 
DITCH CLEANOUT 

CENTRAL & NORTH MISSOURI 
EWP LEVEE REPAIR 

Month Maximum Days per 
Month Workable  

Month Maximum Days per 
Month Workable  

JAN 5 JAN 0 

FEB 5 FEB 0 

MAR 10 MAR 0 

APR 15 APR 10 

MAY 15 MAY 14 

JUNE 15 JUNE 15 

JULY 23 JULY 23 

AUG 18 AUG 16 

SEPT 16 SEPT 16 

OCT 20 OCT 20 

NOV 15 NOV 12 

DEC 10 DEC 3 

 

The above values are based on 6-10 hour workdays per week.  For other work schedules, portion values accordingly. 

 

Comments:            
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